THE MIAMI PLAN

ı.	PHASE	ONE - PRELIMINARY BASE STUDIES*	IMINARY BASE STUDIES* - Completed in 1954		
	Α.	Economic Base Study - June 10, 1954			
		1. Tax Structure - June 14, 1	1954		
	В.	Land Areas for Economic Activities	-	June 28, 1954	
	C.	Regional Economy and Government	-	July 19, 1954	
	D.	Population Study	-	July 14, 1954	
	E.	Housing	-	August 2, 1954	
	F.	City and Regional Land Use, Existing Patterns in Miami	-	June 14, 1954	
	G.	Land Use Determinants	-	July 12, 1954	
	н.	Port Facilities	-	December 14, 1953	
	I.	Real Property Valuation		August 9, 1954	
	J.	Intra-Urban Transit Facilities	-	June 30, 1954	
	к.	Railroads	-	July 14, 1954	
	L.	Inter-urban Bus Facilities	-	July 14, 1954	
	М.	Motor Freight Movement	-	August 2, 1954	
	N.	General Activities & Trafficways	-	August 4, 1954	
	0.	Extent of Service and Land Use Inter-relationships for Schools	-	June 15, 1954	
	P.	Public Recreation	-	July 6, 1954	
II. PHASE TWO - THE COMPREHENSIVE PLAN - To be con				e completed in 1959 or 1960	
	A.	Generalized Land Use Plan	-	November, 1959	
	В.	Community Facilities Plan			
		1. Parks and Recreation - May,	1960		
		2. Schools - July,	1960		
		3. Libraries - Septe	ember,	1960	
		4. Police and Fire - Novem	mber,	1960	

Miscellaneous Facilities - January, 1961

- C. Transit and Transportation Plan February 1961
- D. Public Facilities March 1961
 - 1. Sanitary Sewers
 - 2. Storm Sewers
 - 3. Water Distribution
 - 4. Waste Distribution
 - 5. Transportation

III. PHASE THREE - THE PLAN DEVELOPED IN DETAIL

- A. Residential Treatment Areas
 - 1. Coconut Grove June 1961
 - 2. Shenandoah August 1961
 - 3. Edison Center October 1961
 - 4. Allapattah December 1961
- B. Six year capital improvement program. June 1961
- C. Other parts of the Plan in logical order.

Information available to municipalities in December 1960 - Dept. of Commerce.

^{*} Phase I - Factual analysis and research, identity - functions - capacity - extent - loads - quality and land use inter-relationships.