
Project Costs Funding Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept
Electrical Master Plan - IMDC, Inc. 245 HD/GOB HD GOB CDT
Total 245 HD/GOB 19 11 23 21 21 23 21 21 23 21 23 21 40 205 0
Water Supply Plan 130 GOB HD GOB CDT
Total 130 GOB 5 5 7 19 19 20 19 19 23 0 0 0 0 130 0
Shoreline Promenade 223 GOB HD GOB CDT
Total 223 GOB 7 10 12 0 33 31 33 31 31 35 0 0 0 223 0 Total
Total Estimated Cost - 31 26 42 40 73 74 73 71 77 56 23 21 40 558 0 598

Project Costs Funding Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept
Tree & Brush Clearing - City of Miami Plan 224 GOB HD GOB CDT
Total 224 GOB 6 10 8 5 50 47 47 51 0 0 0 0 0 224 0
Mini Train and Track Purchase & Installation 223 GOB HD GOB CDT
Total 223 GOB 2 2 2 1 2 1 2 2 197 10 1 1 0 223 0
Landscape Architect 321 GOB HD GOB CDT
Total 321 GOB 3 15 15 37 30 33 30 35 30 33 30 30 0 321 0
Buoy Line Off-Shore VKBP - Challenger Enterprise 24 HD HD GOB CDT
Total 24 HD 0 0 0 12 12 0 0 0 0 0 0 0 24 0 0
Life Guard Stands 51 GOB HD GOB CDT
Total 51 GOB 2 3 0 0 0 0 0 0 0 0 0 46 0 51 0
Picnic Areas (tables, grills, benches, trash cans) 150 GOB HD GOB CDT
Total 150 GOB 0 0 0 0 1 0 5 5 0 0 104 35 0 150 0
Signage for Park & Attractions 189 GOB HD GOB CDT
Total 189 GOB 1 0 10 10 21 21 21 21 21 21 21 21 0 189 0
Sand Removal, spreading and Grading 110 GOB HD GOB CDT
Total 110 GOB 1 8 8 0 18 16 16 16 15 12 0 0 0 110 0
Entry Way Road Design 346 GOB HD GOB CDT
Total 346 GOB 5 0 20 20 42 35 42 35 35 42 35 35 0 346 0
Children's Play Area 440 GOB HD GOB CDT
Total 440 GOB 1 0 20 20 0 0 55 55 77 70 72 70 0 440 0 Total
Total Estimated Cost - 21 38 83 105 176 153 218 220 375 188 263 238 24 2054 0 2078

Project Costs Funding Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept
Office Relocation to VKBP - GE 218 HD HD GOB CDT
Total 218 HD 97 113 8 0 0 0 0 0 0 0 0 0 218 0 0
Carousel Purchase & Installation 221 GOB HD GOB CDT
Total 221 GOB 2 2 14 14 3 2 5 2 162 10 5 0 0 221 0
Pavilions (picnic pavilions/shelters) 67 GOB HD GOB CDT
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Total 67 GOB 1 0 4 4 0 0 0 0 0 0 0 58 0 67 0
Food Vendor - (Concession Stand) 15 GOB HD GOB CDT
Total 15 GOB 2 0 0 1 0 0 2 2 2 2 2 2 0 15 0
Virginia Key Beach Park Museum 902 GOB/CDT HD GOB CDT
Total 902 GOB 0 0 0 0 112 112 112 112 112 114 112 116 0 902 0
Virginia Key Beach Park Exhibits 1128 GOB HD GOB CDT
Total 1128 GOB 0 0 0 4 0 0 54 497 14 54 497 8 0 1128 0
Storage & Maintenance Facility 263 GOB HD GOB CDT
Total 263 GOB 1 0 8 8 190 48 8 0 0 0 0 0 0 263 0
Train Station 113 GOB HD GOB CDT
Total 113 GOB 1 0 5 5 20 18 18 18 17 11 0 0 0 113 0
Nature Center 202 GOB HD GOB CDT
Total 202 GOB 2 0 0 60 60 60 20 0 0 0 0 0 0 202 0 Total
Total Estimated Cost - 106 115 39 96 385 240 219 631 307 191 616 184 218 2911 0 3129

HD GOB CDT Total
282 5523 0 5805

All estimates & totals are in $1,000s
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