

Austin, Lynette W

From: Vega, Sandra
Sent: Tuesday, November 19, 2002 3:02 PM
To: 'Richard Heisenbottle'
Cc: Austin, Lynette W; Avino, Jorge; Ordonez, Juan B.
Subject: RE: Old Virginia Key Beach Renovation

Dear Mr Heisenbottle,

Please proceed with the historical paint analysis. I am anticipating that the earliest you can meet Mr Johnson is on the week of December 9th to December 13th. This will be possible if you have the results within two weeks. Please let us know.

Mr Johnson will submit the Item #12 on December 9th, and part b is going to be pending (sample board with finishes and materials).

Because Item #13 allows 10 days for reviews and approvals in the schedule (from 12/10/02 to 12/23/02). I suggest you to use this time to elaborate your recommendations to Mr Johnson assuming you have the results from the lab.

If further delays occur from the lab, then the b part shall be incorporated in Item #14 (from 12/24/02 to 1/20/03) and the presentation to the Board shall be schedule not later than second week on January 2003.

Thank you for all your assistance and cooperation to this matter
Sandra Vega.

-----Original Message-----

From: Richard Heisenbottle [mailto:richard@rjha.net]
Sent: Tuesday, November 19, 2002 1:25 PM
To: Vega, Sandra; 'johnson@jaarchitects.com'
Cc: Austin, Lynette W; Avino, Jorge; Ordonez, Juan B.
Subject: RE: Old Virginia Key Beach Renovation

Sandra,

I received your phone call message and e-mail.

I was unaware of the urgency to pick the final colors for the project and have not started the historic paint analysis. However, if you wish I can take samples on Friday of this week and send them off to the lab for analysis immediately. The analysis should take about two weeks depending on how busy Matt Mosca is at the moment.

Please advise.

Regards,

Richard J Heisenbottle, AIA

-----Original Message-----

From: Vega, Sandra [mailto:SVega@ci.miami.fl.us]
Sent: Tuesday, November 19, 2002 10:58 AM

11/19/2002