

<b>NOAA Grant Project Timeline - Historic Virginia Key Beach Park</b>					
		3 months	3-6 months	6-9 months	9-12 months
Phase 1	Coastal Dune Project	<b>XXX</b>	<b>XXX</b>	X	X
	Shoreline Debris Removal Project			<b>XXX</b>	X
Phase 2	Tropical Hardwood Hammock Project	<b>XXX</b>	<b>XXX</b>		X
	Freshwater Pond Clearing Project	<b>XXX</b>		X	X
Phase 3	Native Plant Nursery Project	<b>XXX</b>	X	X	X
Phase 4	Buoy Line Installation Project	<b>XXX</b>		X	

12-15 months	15-18 months
X	X
X	X
X	X
X	X
X	