

Current Study Timeline

Activity	Completion Date
City legal review of PSA	Nov. 18
PSA execution	Dec. 2
Equipment selection and invoice	Nov. 18
PO for purchase of equipment	Nov. 28
Equipment delivery	Undetermined
Equipment evaluation and set up	Undetermined
Current Study begins	Jan. 2006
Current Study ends	Jan. 2007