

Hot Project	Action Steps
Buoy Line Project	
	Permit application completion
	PO request for 11 buoys
Hydros Solutions	
	Set meeting with permitting agencies
Master Planning Update	
	Cost discussion with Judson
	Proposal retrieval from Mario Gooden
Native Tree Planting	
	PO request for nurseries and vendors
Carousel	
	FPL installation of new meter
	Clean and repair carousel
	Inspection for operation
Operations Procedures Manual	
	Goals, objectives, mission
Section 1135	
	MOU document complete; send to ACOE
	PPA first draft completion
Section 111	
	ACOE team to review groin field in Jan. 09
Grants	
	National Trust TS Faye emergency repair grant - DENIED
	FDEP critical erosion grant status - DENIED
	Upgrade HVKBP status to critically eroded shoreline status
	UPS grant - APPROVED 15k
Tunnel Doors	
	Confirm PO# for customized doors
Safe Swimming	
	Final report is due for from NOAA on current study
	Real time current safety monitoring station cost est. due in Jan. 09
	proposals and cost est. due from marine contractors in Jan. 09
Clearing Debris Field	
	Jan. 09 over night campers will clear some debris from NE shoreline area
	Survey is needed for permit for debris clearing from NE shoreline area
Electrical Upgrades	
	Electrical service at historic pavilion
	Electrical service at historic mini train platform
	Installation of ticket machine kiosks
	Electrical service at historic mini train tunnel
Mural Project	
	Cost est. for mural and designs due in Jan. 09