			Planning &	
			Construction	Total Project
Project #	Priority	Project Name	Timeline	Estimated Cost
i i ojoči ii		Sand Removal or		
		Spreading; grading and		
1		soil amendments - RFQ		\$90,000
		Main Parking Lot (Fill &		
		Drainage - \$258,000) (Asphalt - \$36,000) (Tree		
		Pits - \$32,500) (Wheel		
2		Blocks - \$70,600)	8 months	\$397,100
3		Park Office Pre-fab		\$116,000
_		Storage & Maintenance		
4		Facility		
		Tree & Brush Clearing -		
5		City of Miami Plan - RFQ	2-4 months	\$200,000
		Kids Sand Box, Climbing		
		Structures, Vacuum		
		Trash Cans, Park		
		Seating and pavilions &		
6		Water Splash Areas - RFQ		\$350,000
		·		
7		Lifeguard Stands Shoreline Promenade -		\$45,000
8		RFQ		\$200,000
0		IN Q		Ψ200,000
		Picnic Tables, Benches,		
9		BBQ Grills, etc RFQ		\$150,000
		Location of Train Station		
10		& Construction - RFQ		\$100,000
			Planning &	
			Construction	Total Project
Project #	Priority	Project Name Small Shelters &	Timeline	Estimated Cost
11		Pavilions		\$57,000
				¥ - ,
12		Park Lighting & Electrical	2-3 months	\$40,000
		Electrical Plan Construction - Event		
13		Lawn - RFQ	9 months	\$200,000
14		Signage for Attractions		. ,
15		Water Fountains		
		Entryway Easement		
16		Planning & Design	3-4 months	\$30,000
4-		Landscape Architect	0.4	400.000
17		Selection - RFQ	3-4 months	\$60,000

18		Landscape Construction - RFQ	6 months in phases	\$250,000
19		Water Supply Plan	3-4 months	\$15,000
20		Water Supply Plan Construction - RFQ	9 months	\$100,000
	Priority	Project Name	Planning & Construction Timeline	Total Project Estimated Cost
21		Erosion Control Line Mapping		\$7,000
22		Bouy Line Off-Shore		\$24,000
23		Carousel Installation - RFQ		\$150,000
24		Mini Train Track Purchase and Installation - RFQ		\$100,000 track; \$100,000 train; \$20,000 Consultant
25		Quality Assurance Consultant - RFQ		
26		Construction Manager - RFQ		\$500,000
27		Cost analysis Consultant RFQ		
28		Food Vendor - Concessions - RFQ		