			Virginia	Key E	Beach	Park 1	Γrust	Cons	struct	ion S	ched	ule												
	-					200										006						2007	2008	2009
VK1	Project Parking Lot - VKBP - JOC Contractor	Costs 2.75m	Funding HD	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec			
VK1.1	Planning & Design		n/a																					
VK1.2	Contractor Selection	0	n/a																					
VK1.3 VK2	Construction	2.75m	HD HD																					_
VK2.1	Sanitary Sewer - CW Construction, Inc. Planning & Design		n/a																					
VK2.2	Construction	1.3m	HD																					
VK3	Office Relocation to VKBP - GE																							
VK3.1 VK3.2	Planning & Design Site Prep	116k																						1
	Construction - Lease Duration	TTOK																						
VK4	Electrical Master Plan - IMDC, Inc.	235k	HD/GOB																					
VK4.1	Contractor Selection RFP (Advertising)	1k	GOB																					_
VK4.2 VK4.3	Planning & Design Construction	34k 200k	HD GOB																					
VK5	Tree & Brush Clearing - City of Miami Plan	200k	City/GOB																					
VK5.1	Planning & Design	34k	City/GOB																					
VK5.2 VK5.3	Contractor Selection RFP (Advertising) Construction	1k 163k	GOB City/GOB																					<u> </u>
VK6.3	Buoy Line Off-Shore VKBP - Challenger Enterprise	24k	HD																					
	Planning & Design	0	n/a																					
VK6.2	Contractor Selection		n/a								lacksquare		Щ									\Box		<u> </u>
VK6.3 VK6.4	Prepare & Pass Ordinance Installation & Inspection	0 24k	n/a HD									-	\vdash					-	-			\vdash		_
			Virginia	Key E	Beach	Park 1	rust	Cons	struct	ion S	ched	ule			<u> </u>									
						200	05									006						2007	2008	2009
WZ	Project	Costs	Funding	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec			
VK7.1	Children's Play Area Contractor Selection RFP (Advertising)	350k 1k	GOB GOB																					
VK7.2	Planning & Design	59.5k	GOB																					
VK7.3	Construction	289.5k	GOB																					
VK8.1	Carousel Purchase & Installation Consultant Selection & Retension	184k 20k	GOB GOB																					
VK8.2	Planning & Design		n/a																					
VK8.3	Contractor Selection RFP (Advertising)	1k	GOB																					
VK8.4	Locate Carousel & Inspection	3k	GOB																					
VK8.5 VK8.6	Purchase Carousel, Transport & Installation Carousel Storage	150k 10k	GOB GOB																					1
VK8.7	Inspection		n/a																					
VK9	Mini Train and Track Purchase & Installation	220k	GOB																					
VK9.1	Consultant Selection & Retension	20k	GOB																					<u> </u>
VK9.2 VK9.3	Planning & Design Contractor Selection RFP (Advertising)	1k	n/a GOB																					
VK9.4	Locate Train and Track & Inspection	3k	GOB																					
VK9.5	Purchase Train and Track, Transport & Installation	186k	GOB																					
VK9.6	Train and Track Storage	10k	GOB n/a																					!
	Inspection Train Station	100k	GOB																					
	Contractor Selection RFP (Advertising)	1k	GOB																					
	Planning & Design	17k	GOB																					<u> </u>
	Construction Picnic Areas (tables, grills, benches, trash cans)	82k 150k	GOB GOB																					
	Contractor Selection RFP (Advertising)	1k	GOB																					
	Planning & Design	10k	GOB																					
	Purchase & Installation	139k	GOB																					_
	Signage for Park & Attractions Contractor Selection RFP (Advertising)	100k 1k	GOB GOB																					
	Planning & Design	17k	GOB																					
VK12.3	Construction & Installation	82k	GOB																					
			Virginia	Key E	seach	Park 7		Cons	struct	ion S	ched	ule			21	006						2007	2008	2009
	Project	Costs	Funding	July	Aug			Nov	Dec	Jan	Feb	Mar	Apr	May			Aug	Sept	Oct	Nov	Dec	2007	2000	2009
	Shoreline Promenade	200k	GOB																					
	Contractor Selection RFP (Advertising)	2k	GOB																					
	Planning & Design Construction	34k 164k	GOB GOB	 														<u> </u>	<u> </u>		H	\vdash		—
	Storage & Maintenance Facility	, o tik	GOB																					
VK14.1	Contractor Selection RFP (Advertising)	1k	GOB																					
	Planning & Design - Site Selection Site Prep		GOB GOB									<u> </u>						<u> </u>	<u> </u>					
	Construction		GOB																			\vdash		_
VK15	Pavilions (picnic pavilions/shelters)	57k	GOB																					
	Contractor Selection RFP (Advertising)	1k	GOB																					<u> </u>
	Planning & Design Construction	10k 46k	GOB GOB									-							_			\vdash		
	Life Guard Stands	45k	GOB																					
VK16.1	Planning & Design	5k	GOB																					
	Construction	40k	GOB																					
	Sand Removal, spreading and Grading Contractor Selection RFP (Advertising)	90k 1k	GOB GOB																					
	Planning & Design	15.3k	GOB																					
	Construction	73.7k	GOB																					
	Water Supply Plan Contractor Selection RFP (Advertising)	115k 1k	GOB GOB																					
	Planning & Design	18 19.5k	GOB								1	 	\vdash					1	 		\vdash	\vdash		\vdash
VK18.2																								

VK18.3	Construction	94.5k	GOB																					
VK19	Landscape Architect	310k	GOB																					
VK19.1	Contractor Selection RFP (Advertising)	3k	GOB																					
VK19.2	Planning & Design	52.7k	GOB																					
VK19.3	Construction	254.3k	GOB																					
VK20	Entry Way Road Design	500k	GOB																					
VK20.1	Contractor Selection RFP (Advertising)	5k	GOB																					
VK20.2	Planning & Design	75k	GOB																			<u> </u>	<u></u>	
VK20.3	Construction	420k	GOB																					
Virginia Key Beach Park Trust Construction Schedule																								
					2005					2006											2007	2008	2009	
	Project	Costs	Funding	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec			
	Quality Assurance Consultant	75k	GOB																					
	Contractor Selection RFP (Advertising)	2k	GOB																				<u> </u>	
	Planning & Design (Scope & Duration of Work)	1k	GOB																					
VK21.3	Contract Start & Duration	72k	GOB																		<u> </u>		<u> </u>	
	Construction Manager	500k	GOB																					
VK22.1	Contractor Selection RFP (Advertising)	5k	GOB																					
VK22.2	Planning & Design (Scope & Duration of Work)	5k	GOB																			<u> </u>	<u></u>	
VK22.3	Contract Start & Duration	490k	GOB																		<u> </u>		<u> </u>	
VK23	Cost Analysis Consultant	75k	GOB																					
VK23.1	Contractor Selection RFP (Advertising)	2k	GOB																					
VK23.2	Planning & Design (Scope & Duration of Work)	1k	GOB																					
VK23.3	Contract Start & Duration	72k	GOB																					
VK24	Food Vendor - (Concession Stand)	20k	GOB																					
VK24.1	Contractor Selection RFP (Advertising)	2k	GOB																					
VK24.2	Planning & Design (Scope & Duration of Work)	1k	GOB																					
VK24.3	Vendor Set Up & Preparation	17k	GOB																					
VK24.4	Contract Start & Duration	0	n/a																					