

SECTION TABLE OF CONTENTS

DIVISION 01 - GENERAL REQUIREMENTS

SECTION 01321

CONSTRUCTION PROGRESS DOCUMENTATION

PART 1 GENERAL

- 1.1 SUBMITTALS
- 1.2 CONSTRUCTION SCHEDULE
- 1.3 EQUIPMENT DELIVERY SCHEDULE
 - 1.3.1 Initial Schedule
- 1.4 UPDATED SCHEDULES

PART 2 PRODUCTS (NOT APPLICABLE)

PART 3 EXECUTION

- 3.1 CONSTRUCTION FORMS AND DETAILS

-- End of Section Table of Contents --

SECTION 01321

CONSTRUCTION PROGRESS DOCUMENTATION

PART 1 GENERAL

1.1 SUBMITTALS

Government approval is required for submittals with a "G" designation; submittals having an "FIO" designation are for information only. When used, a designation following the "G" designation identifies the office that will review the submittal for the Government. The following shall be submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Construction Schedule ; G|COR.

Equipment Delivery Schedule ; G|COR.

1.2 CONSTRUCTION SCHEDULE

Within 20 days after receipt of the Notice of Award, prepare and submit to the Contracting Officer for approval a construction schedule in the form of a progress chart in accordance with the terms in Clause SCHEDULES FOR CONSTRUCTION CONTRACTS of Section 00700 CONTRACT CLAUSES, except as modified in this contract. The Contractor shall indicate on the progress chart the bid items contained in the contract, showing the amount of the item and its relative weighted percentage of the total contract. The Contractor may separate features of work under each item to show salient work elements such as procurement of materials, plant and equipment, and supplemental work elements such as excavation, reinforcing steel, backfill, etc. These salient features shall total to the cost and weighted percentages shown for the major bid item. When quantity variations impact the weighted percentage of a separate item by five percent or more, the Contractor shall revise the contract progress charts to accurately reflect the impact of such variations. Sample Construction Schedule (ENG Form 2454) is appended to the end of this Section.

1.3 EQUIPMENT DELIVERY SCHEDULE

1.3.1 Initial Schedule

Within 30 calendar days after approval of the proposed construction schedule, submit for Contracting Officer approval a schedule showing procurement plans for materials, plant, and equipment. Submit in the format and content as prescribed by the Contracting officer, and include as a minimum, the following information:

- a. Description.
- b. Date of the purchase order.
- c. Promised shipping date.
- d. Name of the manufacturer or supplier.
- e. Date delivery is expected.
- f. Date the material or equipment is required, according to the current construction schedule.

1.4 UPDATED SCHEDULES

Update the construction schedule at monthly intervals or when schedule has been revised. Reflect any changes occurring since the last update.

PART 2 PRODUCTS (NOT APPLICABLE)

PART 3 EXECUTION

3.1 CONSTRUCTION FORMS AND DETAILS

From the Jacksonville District Home Page, click the links ORGANIZATIONS, ENGINEERING, then CONSTRUCTION FORMS AND DETAILS. See web site address www.saj.usace.army.mil/cadd/end/construction_forms_and_details.htm

-- End of Section --